attrans

Daily Diary Report by Bid Item

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Run date 22-Nov-14
Time 8:21AM

Contract No.:  04-0120F4

Diary #: 918 Const Calendar Day: 466 Date:
Inspector Name: Daouk, Sami Title:

Inspection Type:  Continuous
Shift Hours: 07:00am  05:30 pm Break: 00:30
Federal ID:

13-Sep-2013  Friday

Over Time: 02:00

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Location:
Reviewer:  Awal, Mohammad Approved Date: 21-Sep-13 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Diary:
Tower Activites

. They were done at 12:50 PM.

2:10 PM.

ABF crews came to the site at 7:00 AM. Crews had to work on the skirt erection , work on the skirt ring
beam ( CCO # 98 ) , & work on miscellaneous activities . They started at 7:10 AM.

Lonny & Mathew had to work on the ring beam in the South tower shaft . Crews had to set the
remaining brackets , shims , install , snug , mark 1/2 turn , & tension the bolts through the 9 meters
diaphragm . They started at 7:15 AM. Crews were done at 11:00 AM.

After that , crews had to work on the outside . They had to place the washers , nuts , snug , mark 1/2
turn , & tension the bolts using the Enerpac high torque machine . They started at 11:10 AM.

Lonny left at 12;00 PM. Mathew & Carlos left at 3:00 PM.

Dispute

[]

Obra , Carlos , Jacob , Jonathan , & Rene had to work on the skirt erection . Crews had to erect the
South East corner . They had to hook the crane to the comer , set the shims on the top the pedestal , fly,
adjust , set the corner on the shims , set the top shims on the ring beam , install the top bolts , set the
washers & nuts on the rods , & release the crane . they started at 7:20 AM. Crews were done at 8:20 AM.

The top of the South center plate was not cut properly . Ma had to shave 0.5 meter long by 10 mm.
wide strip in order to fit the plate properly & close the gap between the bevels & they had to grind the
excess steel on the base plate of the corner piece 3 mm deep X 20 mm. wide in order to adjust & move
the center plates East . They started at 8:30 AM.

In addition to that , crews had to remove & pull out of the site the chain falls , yoyos , cables , excess
materials , equipments , remove the North East scaffold , set new platform for the welders on the East side

In the afternoon , crews had to work on East center piece . They had to fly & trial fit the plate in place .
The plate is wider than the gap between the North East & South East plates . Crews had to set the plate ,
mark the cutting line , pull out , fly , & set it on the barge . they started at 1:00 PM. crews were done at

After that , crews had to work on miscellaneous activities on the side , house keeping , preparations
for the remaining skirt pieces . They were done at 4:00 PM.
Then , crews had to grind & bevel the edge of the East center plate to the end of the shift .

Richard & Chris came to the site at 2;30 PM. Crews had to cut the East center plate . They had to cut
lay out for the cut 29 mm. From the bottom of the plate & 33 mm. From the top of the plate , run the line ,
set the track , for the torch , set the , adjust the torch , & cut the excess steel . They started at 2:50 PM.
Crews were done at 3:40 PM. Crews had to wrap up their tools & equipments . They left at 4:00 PM.

Jacob , Jonathan , Tony , & | had to test 10% of the bolts on the East shear plate ring beam . Crews
started at 10:20 AM. They were done at 10:35 AM.
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Job Name: 04-0120F4

Daily Diary Report by Bid Item

Inspector Name: Daouk, Sami

Diary #: 918

Date: 13-Sep-2013  Friday

PM.

In the office , | had to work on my report . | was done at 5:30 PM.

Carlos had to work on the remaining rods on the South West corner & West side . He had to clean the
rods , roll the nuts up , wrap the rods 0.15 meter with Denso tape . He started at 7:15 AM.

Jose A & Juan came to the site at 3:30 PM. Crews had to work on the dowels on the South East &
South West pedestal . Crews had to drill the remaining holes . They had to drill 25 mm. diameter X , 0.5
meter long holes . They started at 3:45 PM.

Tower crews were done at 4:50 PM. They had to wrap up their tools & equipments . Crews left at 5:00

04-0120F4

Bid Item: 053

AMERICAN BRIDGE/FLUOR, A JV

T-LO1-ANE.053

Tower Lift 01 Walkway Grating and Access Tower NE

CCO0-079

Bid ltem: 001

AMERICAN BRIDGE/FLUOR, A JV

T-MEP-ALS.079

Tower Base MEP

CCO0-098

Bid Item: 001

AMERICAN BRIDGE/FLUOR, A JV

T-TSD-ALS.098

Tower Skirt Details

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Operator JNM NEIL CALDWELL 0.00 0.00 0.00 0.00 D
Operator JNM JUSTIN GARRETT 0.00 0.00 0.00 0.00 D
Operator JNM JEFFREY SCOTT 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer APP JUAN HERNANDEZ 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer FOR JOSE AVILA 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer JNM CARLOS MONTEJANO 0.00 0.00 0.00 0.00 D
Ironworker APP PAUL FAMBRINI 0.00 0.00 0.00 0.00 D
Ironworker FOR EARL CLAYBORN 0.00 0.00 0.00 0.00 D
Ironworker JNM RENE ESQUIVEL 0.00 0.00 0.00 0.00 D
Ironworker FOR OBRA PAULK 0.00 0.00 0.00 0.00 D
Ironworker JNM MATTHEW COCHRAN 0.00 0.00 0.00 0.00 D
Ironworker JNM LONNY CANDELARIA 0.00 0.00 0.00 0.00 D
Ironworker APP JONATHAN CANITES 0.00 0.00 0.00 0.00 D
Ironworker JNM JACOB MECHE 0.00 0.00 0.00 0.00 D
Ironworker JNM CARLOS ALVERADO 0.00 0.00 0.00 0.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
000747 Ringer No. 1 Barge No
000 0.00 000 0.0 []
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